AMP-Ohio AMPGS Powerspan SO2 Technology Systems Estimated Disbursement Schedule

3rd Quarter 2009
$4,125,000


Expected expenditures include engineering and design activities;
4th Quarter 2009
$2,475,000


Expected expenditures include engineering and design activities;

1st Quarter 2010
$5,060,000


Expected expenditures include engineering and design activities; releases for material and equipment supply

2nd Quarter 2010
$12,650,000


Expected expenditures include engineering and design activities; releases for material and equipment supply

3rd Quarter 2010
$5,690,000


Expected expenditures include engineering and design activities; releases for material and equipment supply

The above estimated disbursement schedule totaling $30,000,000.00 represents only a fraction of the total estimated technology deployment expenditures that will covered by the AMP-Ohio AMPGS Project Participants.  The total estimated technology deployment capital cost is currently considered “Business Confidential”.  The total estimated capital cost was provided as “Business Confidential” information in a letter dated May 11, 2009 to Dr. Mark Shanahan from Jolene Thompson.
May 26, 2009

By: Scott Kiesewetter, Assistant VP for AMPGS Project Development

